

CYBERSOLUTION TECHNOLOGIES · PMO

PMO CTSB

Screenshot Tour

Panduan visual setiap modul dalam sistem — untuk briefing team, onboarding, dan demonstrasi fungsi yang tersedia.

Generated: 28/06/2026, 10:03:02 am · 23 screens

Sign in

Login selamat dengan role-based access — Admin, PMO, Finance, dan Team.

P

PMO CTSB

Technology-driven PMO

PMO CTSB

Technology-driven project office

- Command center with health KPIs
- Team allocation & availability
- Client, project & activity tracking

P

Sign in

PMO CTSB workspace

Email

Password

👁

Sign in

Command Center

Kesehatan portfolio, KPI proyek aktif, tugas lewat masa, dan pautan pantas ke modul utama.

P

PMO CTSE

Technology-dr

<

×

⚙

OVERVIEW

🏠

Command Center

📊

Reports

💰

Finance

DELIVERY

📁

Projects

☰

Helpdesk

📁

My work

👤

Clients

📅

Calendar

≡

Gantt

PEOPLE

👥

Team & capacity

WORKSPACE

PMO Command Center

🔔²

⚙

AU Admin

Portfolio health, project status, and resource alerts at a glance.

PMO CTSE

Welcome back, Admin

Technology-driven project office

Active projects

4

6 total →

On track

4

Healthy delivery

At risk

0

Needs review

Blocked

0

Stalled work

Avg completion

41%

Active projects

Overloaded

1

Team capacity →

Helpdesk open

4

Active issues →

Open CR

1

In backlog

Open bugs

1

Bug / defect


Recurring

1

Recurring issues


Projects

Portfolio projek — grid/list, health badge, jenis engagement (Kontrak/LO/PO), penapis & carian.




Helpdesk

Ticket L1 → L2 → L3, ref helpdesk luar, escalate, mark solved, promote backlog (L3 sahaja).



My work

Satu queue untuk task, backlog & helpdesk yang di-assign — overdue, due soon, jadual hari ini.




Clients

Senarai agensi/klien, PIC contact, logo, dan pautan ke projek berkaitan.


Calendar & activities

Log mesyuarat, UAT, training, go-live, outstation — import/export laporan aktiviti.




Gantt timeline

Garis masa visual untuk task projek — KPI, penapis projek, dan bar mengikut tarikh.




Reports

Carta kesehatan, kemajuan, utilisasi sumber, dan export CSV untuk management.




Team & capacity

Direktori staff, allocation % per projek, workload & amaran overload.




Delivery & payment

Ready to bill, invoiced, paid — milestone fase pengantaran & maintenance renewals.



Users

Pengurusan akaun sistem — role Admin, PMO, Finance, HR, User.




Audit history

Log audit tindakan penting dalam sistem untuk rujukan & compliance.


Branding

Logo organisasi, banner login, nama paparan & tagline — Admin sahaja.




Locations

Lokasi aktiviti kalendar (pejabat, klien, outstation) untuk dropdown Calendar.




My account

Profil pengguna, tukar kata laluan, dan maklumat akaun sendiri.




Overview

Projek demo — tab Overview untuk urus penghantaran, backlog, task & fasa.




Work packages

Projek demo — tab Work packages untuk urus penghantaran, backlog, task & fasa.




Backlog

Projek demo — tab Backlog untuk urus penghantaran, backlog, task & fasa.




Tasks

Projek demo — tab Tasks untuk urus penghantaran, backlog, task & fasa.




Delivery phases

Projek demo — tab Delivery phases untuk urus penghantaran, backlog, task & fasa.




Timeline

Projek demo — tab Timeline untuk urus penghantaran, backlog, task & fasa.



People & allocation

Projek demo — tab People & allocation untuk urus penghantaran, backlog, task & fasa.



THANK YOU

Soalan?

Demo login: admin@pmo.local / admin123 · Jalankan `npm run dev` untuk cuba sendiri.